Highway Infrastructure - Quarterly Update

Funding Amount:

$ 3,774,796

Current Balance: $

210,025

Dollars Spent by

Quarter Ending Project Update Quarter

June 30, 2011 36,362
Road Overlay and Maintenance 11,439
Access Ramp and Sidewalk Maintenance 24,923

Pedestrian Countdown Timers and Battery Back-up Upgrades -
March 31, 2011 699,029
Road Overlay and Maintenance 696,860
Access Ramp and Sidewalk Maintenance 2,169

Pedestrian Countdown Timers and Battery Back-up Upgrades -
December 31, 2010 Reported value correction July 2011* 1,151,523
Road Overlay and Maintenance 984,529
Access Ramp and Sidewalk Maintenance 124,847
Pedestrian Countdown Timers and Battery Back-up Upgrades 42,147
September 30, 2010 Reported value correction July 2011* 1,632,668
Road Overlay and Maintenance 748,841
Access Ramp and Sidewalk Maintenance 625,974
Pedestrian Countdown Timers and Battery Back-up Upgrades 257,853
June 30, 2010 Projects Awarded and Construction Began* 45,189
Road Overlay and Maintenance 45,189

March 31, 2010

December 31, 2009

September 30, 2009

June 30, 2009

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Project Design Complete, Projects Out for Bid

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Acceptance of funds and budget adjustment

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Project Design

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Funding Award Announcement
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Road Overlay and

Maintenance | $ 2,674,796

Access Ramp and

Sidewalk Maintenance | $ 800,000

Pedestrian Countdown
Timers and Battery Back-
up Upgrades | $

300,000

* Reported values corrected July 2011




